

PWC/QC/F.No. 266/ 1396 / 2018 dated 22.05.2018

To District Managers/ Technical Officers
Punjab State Warehousing Corporation
In the State of Punjab

Sub: **Launching Campaign for Conducting Pre Monsoon Fumigation During June, 2018 to Stock Within Targeted Date**

This is in continuation to this office letter No.PWC/QC/F. NO.136/1359 dt. 17.05.2018 svide which tentative district wise, centre wise weekly/daily target of stacks to be fumigated along with the infrastructure, men and material as may be required was sent to you. You were requested to examine the target and the infrastructure as mentioned in the said letter and come back to us for any change etc. We have not received any response from any District so far. It means all districts are comfortable with the target and infrastructure as mentioned in the PLAN to meet the target fixed.

2. **Further following guidelines should be followed by all the districts/ centres so that there is no backlog/let up in the process of pre-monsoon fumigation and all the stocks are fumigated by the end of June, 2018.**

- 2.1. Since we have already given you the program well in advance and we suppose, you will be fully ready for pre-monsoon fumigation to be started on 01.06.2018
- 2.2. We have fixed the weekly/ daily target of stacks to be fumigated based on the storage capacity of the district both in cover and Open and accordingly calculated the tentative number of stacks those will be available as on 01.06.2018.
- 2.3. All TOs will call for a special meeting of WM/TAs in the District Office and will sensitize them about the importance of this Campaign.
- 2.4. Normally 4 rounds of fumigation i.e. one round in a week shall be given during the month and accordingly TO/WM has to work out the flow of fumigation.
- 2.5. All the old and new stocks i.e. 100% stocks in store will be covered under this Campaign without any exception.
- 2.6. All Dead Stock Articles (DSA) like old gunnies, disputed gunny bales, and other articles lying in covered as well as open storage shall also be fumigated. **Please note that non fumigation of DSA will cause cross infestation and all the efforts of pre-monsoon fumigation will go wasted.**
- 2.7. All the stocks will be fumigated by applying a dose of 9 gms per MT i.e. 3 tablets per MT
- 2.8 **ALP tablets will be applied in the ratio of 60% on top of the stacks and 40% on the sides of the stacks.**
- 2.9. The dosage of ALP for each stack will be calculated by the TA/GA himself and should not be left on labour
- 2.10. Similarly, the distribution of the ALP tablets will be done in the presence of TA/GA only and should not depend upon the labourers
- 2.11. Pre -monsoon fumigation will be conducted in a most systematic way called 'Row fumigation' to avoid cross infestation from infested stocks.
- 2.12. **Last year due to early onset of pre-monsoon, the fumigation in stocks stored in open was delayed in many districts as such it has been decided to take up the fumigation of stock in open on priority before switching over to covered godowns.**

3. **Action before degassing and after degassing of the stacks:**

- 3.1. Each Shed/ stacks will be given thorough spray of DDVP in covered godown and Malathion in open, one night before degassing. This spray will be given on all the internal and external walls, alleyways and gullies, ventilators and platforms including

drainage system, covers on sides as well as top of the cover. Please note carefully that if spray on cover sides and top is not done then the live infestation particularly on the top portion of covers will remain unaffected and the live insect will become source of cross infestation to the already fumigated stacks while transferring the cover to the next shed. The stack will be degassed next day.

3.2. Further, immediately after degassing, brushing be done and thereafter each stack will be given thorough spray with Malathion or Deltamethrin as may be applicable to maintain 80:20 ratio.

4. Daily feedback of pre-monsoon fumigation

4.1 HQs have made provisions for daily feedback and the daily data on the PSWC Portal need to be uploaded without fail.

4.2 In order to monitor the daily progress of this project at district level, DM/TO will nominate one officer/official who will take daily figures from centres and keep an eye on progress. In case any depot is lagging behind the daily target he will bring the same in notice of DM/TO, who will further take up the matter with WM to get the process expedited.

4.3 From HQs, Sh. H.S Bhatia, ASTO is hereby nominated to monitor the progress and keep the authorities updated

4.4 This is the second year of such a precise system of conducting Pre-Monsoon fumigation in the shape of Campaign and last year we were fully successful in blocking Rhizopertha attack and Atta formation was also Zero. This year also let us make this Campaign a total success again as such, we request the sincere efforts of every one involved in the system.

5. After effect of Pre-monsoon Fumigation:

5.1. Please further Note, if Pre-monsoon fumigation is conducted very carefully, there is no scope of any infestation during the month of July to September, 2018 and only meticulous and periodical spray will serve the purpose.

5.2. In case, HQs finds any infestation during July to September (except where FCI has demanded), it will be construed that pre-monsoon and spray has not been conducted with due diligence thus causing failure of fumigation. As such all the WMs/ TA and the GA must be careful throughout the Campaign.

5.3 The success of the project is solely the responsibility of TOs/ ASTOs and he is supposed to keep close liaison with field staff as well as Head Office. He should conduct the inspection of treatment and record his observation in the Format already circulated and send the same to this office regularly till completion of the Project.

1396


General Manager (QC/Vig)

PWC/QC/F.No. 266/ -267

/ 2018

dated 22.05.2018

Copy to:

1. Chief Technology Officer, Computer Cell, Head Office with the request to upload this instruction letter in circulars on pswc.in portal.
2. Mr. H S Bhatia, ASTO. He is requested to coordinate the project till the completion of same and keep the management informed about day to day progress.

PUNJAB STATE WAREHOUSING CORPORATION CHANDIGARH
STATEMENT OF CENTRE WISE AVAILABILITY OF STORAGE SPACE FOR RABI 2018-19

(Fig's in MT's)

DISTRICT	Center	Covered Vacant Space as on 01/03/2018	Liquidation in March-2018 as per allocation	Covered godown available likely to be hired		likely covered vacant available for RMS 2018-19	Expected Direct Delivery to FCI	Expected purchase to be allocated by F&S	Shortfall	Excess	Capacity given to FCI for Rice 2017-18 during March	Remarks
				Party Name	Capacity							
	Grand Total	773500	176005		106607	955971	173189	1701259	633869	47914	101550	

PUNJAB STATE WAREHOUSING CORPORATION CHANDIGARH
STATEMENT OF CENTRE WISE AVAILABILITY OF STORAGE SPACE FOR RABI 2018-19

DISTRICT	Center	Covered Vacant Space as on 01/03/2018	Liquidation in March-2018 as per allocation	Covered godown available likely to be hired		Likely covered vacant available for RMS 2018-19	Expected Direct Delivery to FCI	Expected purchase to be allocated by F & S	Shortfall	Excess	Capacity given to FCI for Rice 2017-18 during March	Remarks	
				Party Name	Capacity								
F.G. Sahib	Sanghol	4067	2600		0	6667	0	10196	0	0		Owed open plinth 3600 MT capacity is available	
	Chanarthal	3228	2650		0	5878	0	17652	11774			DD proposed/3.4 % purchase of PSWC Ferozgarh Sahib District is more than 11% target i.e. 9000 Mt may be curtailed from Mandis adjoining Chanarthal. Ammeter will be taken up by DFSC	
	M Gobindgarh	9545			0	9545	0	12253	2708			DD proposed	
	Morinda	7290			0	7290	0	9364	2074			DD proposed	
	Chamkaur Sahib	0			0	0	0	8275	8275			open plinth 6000MT capacity available for hiring & DD proposed	
	Kurali	645			0	645	0	9048	8403			DD Proposed	
	Dapnar	0			0	0	0	4672	4672			stock will be stored at Siv Rapura (covered capacity available)	
	Total	24775	5250		0	30025	0	71460	41435	0	0		
	Sangrur	Ahmedgarh	17017	3000		0	20017	0	14711	0	5306		Stock will be stored in Sangrur/Rice Mills at ground level brick paved open plinth
		Amargah	4500	0		0	4500	0	6000	1500	0		MS Suroj, RM 3000 MTs are ready to give the open plinth on GHB one year otherwise wheat will be stored in RM brick paved Kachra open plinth
Bhawanigarh		212	2188		0	2400	0	8600	6400	0		6000 MT stock will be stored in Rice Mills at ground level brick paved open plinth	
Dhuri-1		4439			0	4500	0	13165	5546	0		stock will be stored in Rice Mills at ground level brick paved open plinth	
Dhuri-2		3119	0		0	3119	0	14000	800	0		More mandis have been allotted and linked with Nauchara? complex FCI has been recruited to define 6500 MTs capacity otherwise stock will be stored in R. Be Mills at ground level brick paved open plinth	
Khanauri		5632	7568		0	13200	0	7937	764	0		MS Anu Bazar is ready to give open plinth on GHB for one year otherwise stock will be stored in R. Be Mills at ground level brick paved open plinth	
Lehragaga		2173	5000		0	7173	0	9600	0	2364		FCI Mandis will be purchased by PSWC	
Malerkotla		9964	2000		0	11964	0	21420	6142	0		Ganesh godowns of 10000 MT has been given to FCI against 10000 MT DD and remaining stock will be stored in Rice Mills at ground level brick paved open plinth	
Mornak		13278	2000		0	15278	0	7000	0	6500		5400 MT stocks will be stored in Guru Nanak covered complex and remaining stock will be stored in Rice Mills at ground level brick paved open plinth	
Sandhaur		13500			4500	13040	10000	23681	3041	0			
Barnala	Sangrur-I	8540	0		0	2100	0	17640	9335	0			
	Sangrur-II	2100			0	1500	0	143954	33528	14170	0		
	Sunam-I	1500			5400	6805	0	0	0	0			
	Sunam-II	1405	0		9900	119096	10000	0	0	0			
	Total	87379	21756		9900	119096	10000	143954	33528	14170	0		
	Barnala-1	1450	3500		0	4950	0	4950	0	347		Share of other agencies will be purchased by PSWC	
	Barnala-2	17501	0		0	17501	0	17554	0	0		Stock will be stored in Rice Mills at ground level brick paved Kachra open plinth	
	Bhadour	651	4000		0	4651	0	15293	10642	0		Stock will be stored in Rice Mills at ground level brick paved Kachra open plinth	
	Dhanaula	0	0		0	0	2208	2208	0	0		Stock will be stored in Rice Mills at ground level brick paved Kachra open plinth	
	Tapa	9506	1500		0	11006	0	11660	0	347			
Total	29508	9000		0	38508	2208	51665	10642	347	0			